

Grid Mod II

Smart Meter Deployment Schedule

as of 1/13/25

Electric Company	Deployment Area	Scheduled Meter Installation
Ohio Edison <small>A FirstEnergy Company</small>	1 Youngstown	Apr 2025–Mar 2026
	2 Akron	Oct 2025–Feb 2027
	3 Elyria	Mar 2026–Feb 2027
	4 Sandusky	Oct 2026–Mar 2027
	5 Massillon	Nov 2026–May 2027
	6 Mansfield	Feb 2027–Jul 2027
	7 Medina	Mar 2027–Aug 2027
	8 Springfield	Apr 2027–Nov 2027
	9 Marion	Jul 2027–Nov 2027
the Illuminating Company <small>A FirstEnergy Company</small>	10 Euclid	Jun 2025–Dec 2025
	11 East Cleveland	Nov 2025–Apr 2026
	12 Mayfield Heights	Feb 2026–Feb 2026
	13 Solon	Feb 2026–Mar 2026
	14 Middlefield	Mar 2026–Apr 2026
	15 Concord	Mar 2026–Aug 2026
	16 Strongsville	Aug 2026–Dec 2026
	17 Brooklyn	Nov 2026–Jul 2027
	18 Westlake	May 2027–Nov 2027
19 Brecksville	Sep 2027–Nov 2027	
Toledo Edison <small>A FirstEnergy Company</small>	20 Toledo	Aug 2025–Sep 2026
	21 Wauseon	Dec 2025–Apr 2026
	22 Defiance	Apr 2026–Jul 2026
	23 Lindsey	Jul 2026–Oct 2026

